COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/07/2008

ESTIMATE SUMMARY 08:38:51
CONTID: C16422 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16422-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 37.5 DAYS TIME ALLOW: 45 WORK DAYS
POWERS SWAP SIGNING PROJECT PERCENT TIME: 83.33 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: CM240-112
POWERS SWAP SIGNING PROJECT
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 04/01/2008
722 SOUTH 6TH STREET DATE LET 02/07/2008 DATE WORK BEGAN
DATE AWARDED 02/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED
GRAND JUNCTION CO 81501 970 263 7417 DATE NOTICE TO PROCEED 04/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 359,916.97 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 293,837.07 NON-PARTICIPATING 92,308.25 55,405.29
PERCENT COMPLETE: 25.65% TOTAL EARNINGS 92,308.25 55,405.29
FUNDS AVAILABLE: s 267,608.72 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 92,308.25 55,405.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,481.41 -1,614.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 89,826.84 53,791.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 89,826.84 53,791.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 53,791.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16422-BID ESTIMATE RUN 07/07/2008
PROJECT: CM240-112 ESTIMATE NO: 0002 08:38:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0010 202-00815 REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
611.34000 0.000 0.00
0015 202-00821  REMOVAL OF SIGN PANEL 92.000 0.000
EACH 7.000 156.03
22.29000 7.000 156.03
0020 210-00810  RESET GROUND SIGN 6.000 0.000
EACH 2.000 575.20
287.60000 2.000 575.20
0025 210-00815 RESET SIGN PANEL 248.000 0.000
EACH 124.000 1,547.52
12.48000 124.000 1,547.52
0030 614-00011  SIGN PANEL (CLASS I) 491.200 0.000
SF 335.000 4,539.25
13.55000 335.000 4,539.25
0031 202-00810  REMOVAL OF GROUND SIGN 324.000 0.000
EACH 170.000 6,218.60
36.58000 170.000 6,218.60
0035 614-00012  SIGN PANEL (CLASS II) 1,327.000 0.000
SF 871.800 14,245.21
16.34000 871.800 14,245.21
0040 614-00013  SIGN PANEL (CLASS III) 154.000 0.000
SF 0.000 0.00
18.73000 0.000 0.00
0045 614-01503  STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 171.000 90.000
EACH 81.000 5,276.34
65.14000 171.000 11,138.94
0050 614-01573  STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 110.000 35.000
SLIPBASE)
EACH 38.000 12,367.86
325.47000 73.000 23,759.31
0055 614-01575  STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 231.000 0.000
LF 0.000 0.00

14.07000 0.000 0.00
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PCN: 16422-BID ESTIMATE RUN 07/07/2008
PROJECT: CM240-112 ESTIMATE NO: 0002 08:38:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-01583  STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 30.000 17.000
EACH 13.000 4,784.91
368.07000 30.000 11,042.10
0065 614-07000  MASK SIGN LEGEND 33.000 0.000
EACH 0.000 0.00
92.07000 0.000 0.00
0070 614-07105 MODIFICATION OF SIGN LEGEND 15.000 0.000
EACH 0.000 0.00
196.79000 0.000 0.00
0075 614-80312  BARRICADE (TYPE 3 F-B) 2.000 0.000
EACH 0.000 0.00
1,128.43000 0.000 0.00
0080 626-00000  MOBILIZATION 1.000 0.500
Ls 0.100 1,599.11
15,991.05000 0.600 9,594.63
0085 627-30405  PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 3,151.500 0.000
SF 0.000 0.00
7.27000 0.000 0.00
0090 627-30410  PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 6,856.000 0.000
LINE)
SF 0.000 0.00
15.74000 0.000 0.00
0095 630-00000  FLAGGING 13.000 0.000
HOUR 0.000 0.00
26.70000 0.000 0.00
0100 630-00012  TRAFFIC CONTROL MANAGEMENT 45.000 16.000
DAY 13.000 4,095.26
315.02000 29.000 9,135.58
0105 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
75.79000 0.000 0.00
0110 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 2.000
EACH 0.000 0.00

82.87000 2.000 165.74



CONTID: Cle422 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16422-BID ESTIMATE RUN 07/07/2008
PROJECT: CM240-112 ESTIMATE NO: 0002 08:38:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
81.87000 0.000 0.00
0120 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
587.32000 0.000 0.00
0125 630-80360 DRUM CHANNELIZING DEVICE 130.000 0.000
EACH 0.000 0.00
11.70000 0.000 0.00
0130 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 0.000 0.00
35.09000 0.000 0.00
0135 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
35.09000 0.000 0.00
0140 630-80380 TRAFFIC CONE 250.000 32.500
EACH 0.000 0.00
5.85000 32.500 190.13
0145 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
10,678.50000 0.000 0.00
0150 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 359,916.97 $ 55,405.298 92,308.24

PROJECT TOTAL CURRENT AMT $ 359,916.97 $  55,405.29 S 92,308.24



